
13.12.605 – Compliance schedule progress reports

The following conditions shall apply to the compliance schedule required by Section 13.12.600.

A. The schedule shall contain progress increments in the form of dates for the commencement and completion
of major events leading to the construction and operation of additional pretreatment required for the User to
meet the applicable pretreatment standards (such events include, but are not limited to, hiring an engineer,
completing preliminary and final plans, executing contracts for major components, commencing and
completing construction, and beginning and conducting routine operation);

B. No increment referred to above shall exceed nine (9) months;
C. The User shall submit a progress report to the Director of Public Works no later than fourteen (14) days

following each date in the schedule and the final date of compliance including, as a minimum, whether or
not it complied with the increment of progress, the reason for any delay, and, if appropriate, the steps being
taken by the User to return to the established schedule; and

D. In no event shall more than nine (9) months elapse between such progress reports to the Director of Public
Works.
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